

Sand Moratorium Timeline (Dates are approximate)

Topic	May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12	Jan-13	Feb-13
Habitat and Wetland Issues	Shaded	Shaded								
Quality of Life Issues	Shaded	Shaded								
State Air Permitting		Shaded	Shaded	Shaded						
State Water Permitting		Shaded	Shaded	Shaded						
Environmental Review		Shaded	Shaded	Shaded						
Traffic Impacts					Shaded	Shaded	Shaded			
Roadwear					Shaded	Shaded	Shaded			
Site by Site Analysis		Shaded	Shaded	Shaded	Shaded	Shaded	Shaded			
Report - With Draft Recommendation Options							Shaded			
Commission Final Recommendations								Shaded	Shaded	
Final Report with Recommendations to Council									Shaded	Shaded
Report to Council	Shaded									

Moratorium Timeline Detail

At the last Planning Commission meeting, Commissioners asked for more detail on the timeline of topics to be studied. The dates and topics are flexible:

May

- 14 Meeting: Habitat, Wetlands, and Quality of Life
- 29 Meeting: Frac Sand Overview, Moratorium Process; and Habitat, Wetlands, and Quality of Life.
- Other: None.

June

- 11 Meeting: Off
- 25 Meeting: Biesanz site analysis
- Other: Public meeting with state officials (date/time TBD). Visits to frac sand sites.

July

- 9 Meeting: Air permitting (speaker).
- 23 Meeting: Water permitting (Speaker).
- Other: Roundtable discussion prior to July 9 (topic = state permitting). Visits to sand sites not already discussed.

August

- 13 Meeting: Environmental review. Analysis of one or two sites.
- 27 Meeting: Traffic impacts (speaker).
- Other: None

September

- 10 Meeting: Traffic impacts. Analysis of one or two sites.
- 24 Meeting: Traffic impacts. Road wear.
- Other: None.

October

- 8 Meeting: Road Wear. Analysis of one or two sites.
- 22 Meeting: Road Wear. Analysis of remaining sites.
- Other: None.

November

- 12 Meeting: Draft report and recommendations discussion.
- 26 Meeting: Draft report and recommendations discussion. Potential public hearing on final recommendations.
- Other: Roundtable discussion on draft recommendations prior to November 12.

December

- 10 Meeting: Public Hearing on final recommendations. Final recommendations sent to Council.
- 24 Meeting: Off
- Other: None.

January

- 14 Meeting: Final recommendations discussion. Final recommendations sent to Council. Off potential.
- 28 Meeting: Off potential.
- Other: None.